Annual Town Meeting 2018

April 9, 2018

Article 14- Appropriate Design, Engineering and Architectural
Services for the Police Station
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Design Summary

Board of Selectmen voted January 9, 2018 to keep Police Station on the same site
Sustainable Design Expectations

Fire protection (sprinkler system)

Elevator and HP bathrooms and general access.

A larger secured Dispatch Center to include proper temperature controlled environment for police/fire
radio, computer and related communication equipment.

Locker rooms with properly sized lockers for modern police equipment with modern bathroom and
shower facilities.

Adding a sally port and modernizing the cell block to enhance detainee and officer safety.
— This allows access by a separate entrance

Proper work spaces for mechanic and parking meter maintenance program.

Covering the patrol fleet to protect emergency vehicles from the elements.

Enlarging evidence processing and evidence storage rooms.
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Police Station Renderings
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Police Station Budget

Lexington, Massachusetts
Opinion of Probable Project Costs

Massachusetts Avenue Police Focilif - Tear Down and Rebuild Massachusetts Avenue Police Facility - Tear Down and Rebuild
Heading

Facility Construction Costs gro.jeci IF)evelopment and Equipment Costs —
Addition $340.70 /5.1, 34,175 st $11,643,385 o el : Sichrpie
Traffic Engineering Design Fees $35,000

Relocate Hosmer House $1,100,00C ; S 5
; T Interior Furnishings and Loose Equipment $300,000

Estimated net cost: $12,743,385 o :

Communications Equipment Allowance $650,000
General Conditions/Requirements (10%) $1,274,339 Hazardous Materials Abatement Allowance $50,000
Bonds & Insurance (2.5%) $350,443 Hygenisis Fees Allowance $10,000
Overhead & Profit (3.5%) $502,886 Survey and Borings $18,000
Design/Estimating Contingency (15%) $2,230,658 Materials Testing $30,000
Escalation Allowance up to 04/2020 (18%) $3,078,308 Relocation Costs (by owner) $25,000
Construction Contingency (10%) $2,018,002 Bidding Expenses -Advertising and Reprographics $10,000
Subtotal: $22,198,020 Legal Fees (by owner) $5.000
Project Development Contingency (10%) $290,900

Subtotal: $3.199,742

Summation
Total Opinion of Probable Project Costs: 25,397,762
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Temporary Police Station
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Temporary Police Station Budget

Lexington, Massachusetts
Opinion of Probable Project Costs

173 Bedford Street Temoro Focilit 173 Bedford Street Temora Focilif

Facility Construction Costs Project Development and Equipment Costs
Renovations $65,000 Designer Fees $9.987
Sitework $5,000 Traffic Engineering Design Fees $0
Eshimated rist cost: w Interior Furnishings and Loose Equipment $5,000
Communications Equipment Allowance $65,000
Hazardous Materials Abatement Allowance $0
Hygenists Fees Allowance $0
Survey and Borings $0

General Conditions/Requirements (15%) $10,500

Bonds & Insurance (3%) $2.415
Overhead & Profit (3.5%) $2,902
Design/Estimating Contingency (15%) $12,873 Materials Testing $0
Escalation Allowance up to 10/2019 (15%) $14,803 Relocation Costs (by owner) $25,000
Construction Contingency (10%) $11,349 Bidding Expenses -Advertising and Reprographics $7.500
Subtotal: $124,842 Legal Fees (by owner) $5,000

Project Development Contingency (10%) $11.700

Subtotal: $129,187

Summation
Total Opinion of Probable Project Costs:
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Anticipated Milestones

« Schematic Design complete — Oct 2018

* Design Development complete — Feb 2019

» Construction funding with 95% CD’s- STM Oct 2019

* Bid project - Jan 2020

* Move into temp location May 2020

 Start Construction of new Police Department — May 2020
* Move into new PD Fall/Winter 2021
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Appropriations

 Article 14: Appropriate Design, Engineering and
Architectural Design through Construction Documents for
the Police Station. $1,862,622
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